November 2012

WIC EBT
PLANNING PROJECTS
WIC Grant Source | Cooperative Planning Current Status
State Agency Year (if Agreement | and/or Project
grant End Dates Management
received) Contractor (if
applicable)
Alabama
2009 9/2011 The FS and CA are in final review with FNS. Currently working on an
2011 9/2013 RFP for support to write the IAPD.
Alaska 2011 9/2013 New Planning Grant received in 2011 with updates in 2012.
Developing RFP for cost and feasibility planning contract support.
Awarded contract to Maximus to examine feasibility of One Card for
SNAP and WIC participants.
Arizona 2011 9/2013 New Planning Grant received in 2011. Arizona is the lead state in the
AIM consortium that also includes the Commonwealth of the Northern
Mariana Islands, the Navajo Nation, Guam and American Samoa. The
EBT project includes the entire consortium. Arizona has published an
RFP for EBT Planning services.
California In-House CA received a national EBT planning grant in FY 2010. After initially
2010 9/2012 awarding the planning contract, the State withdrew it and plans to

reissue a new Planning RFP.
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Colorado Maximus: CO is winding down their planning project. CO submitted their IAPD
2009 9/2012 Formerly in June 2012 and FNS provided comment; as of September 2012 CO
Imadgen has submitted their resubmission and is under review by FNS. CO and
IA also agreed to develop and release a joint RFP for EBT
implementation and intend to submit a draft to FNS for review in
November 2012. .
Connecticut In-House May 2012 Connecticut submitted a plan for a concurrent MIS and EBT
2010 9/2012 Implementation; plan currently under review by FNS
Delaware Chaddsford Planning contract with Chaddsford has expired. DE has submitted
2009 6/2013 Planning final versions of feasibility study and cost analysis. Delaware has
retained Mr. Joe Ferrara to create the EBT IAPD.
District Of Columbia JRW In December, 2011, DC awarded the EBT planning contract to JRW
,ﬁf“i 2009 6/2013 | Consulting Consulting.
If "17{* Illw_:l
et
Florida Maximus: The State agency has completed the planning work and submitted an
2008 9/2010 Formerly IAPD for FNS approval. Tentative date to pilot EBT in the Miami area
Imadgen is July 2013 in order to meet a State legislative mandate.
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Illinois IAPD in progress.
' 2009 9/2011 Project
Management -
BCA
Planning — In
house
Indiana Grant funds were provided to conduct feasibility and cost analysis
2010 9/2012 study for an interface to the National UPC database. JRW is currently
doing analysis on the APL build. PAPD was approved in November
2011. RFP was approved in January 2012 and planning work is
scheduled to begin in October 2012.
lowa Iowa’s TAPD is in final revision prior to approval. lowa and Colorado
N 2010 9/2012 Planning - BCA | are working in concert to publish a joint, and technology neutral, RFP
:g for EBT processing services.
Louisiana FNS approved the PAPD — Planning activities are underway.
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Maine ME has submitted their EBT Planning alternatives analysis and FNS
2010 9/2012 Planning - In- has provided comment; as of May 2012 awaiting resubmission from
House agency with responses and modifications.
Maryland Project Maryland is working together with the Virgin Islands on EBT and is
2011 9/2013 Management - | taking the lead on the project. FS and CA have been approved by FNS.
= ‘. -j'n Veridyne MD is currently working on their IAPD
Massachusettes 2011 9/2013 The Ripples The FS and CA are in final review with FNS. The IAPD has been
Group submitted for review by FNS.
Missouri Imadgen MO submitted their IAPD in June 2012 and FNS provided comment;
2009 9/2012 as of September 2012 FNS is awaiting resubmission from Agency with
responses and modifications
Nebraska N/A Burger Carroll | EBT PAPD approved. Issuing a contract amendment to secure EBT

planning services from their MIS planning contractor.

New Jersey

EBT PAPDU was submitted to FNS in April 2012. NJ is looking to
hire a planning contractor.
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New York NY is working on securing a project manager and planning contractor.
. 2010 9/2012
North Dakota 2011 9/2013 The planning contract is currently under review with FNS.
Ohio . A PAPD was approved in June 2011. The State has submitted an
| IAPD for FNS approval.
Puerto Rico FNS approved the PAPD, planning activities are underway.
Rhode Island Chaddsford Planning activities are underway.
2010 9/2012 Planning
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South Carolina Received PAPD in July. State agency is currently working to address
I FNS comments.
South Dakota 2011 9/2013 SD is evaluating proposals and has submitted a contract for EBT
planning services to FNS for review prior to award.

2011 9/2013 The IAPD, RFP for MIS implementation, and RFP for QA services,
have been approved. Vermont’s RFP for EBT processing services is
under review at this time.

Washington Maximus Washington‘s revised Feasibility Study was approved in September
2010 9/2012 2012. The IAPD is currently under review by FNS.
Wisconsin Maximus: Planning complete and approved IAPD as of September 2011; still

2009 9/2011 Formerly awaiting W1 Department of Health Services decision to begin

Imadgen Implementation phase.
New Mexico ITO A PAPD for the NM ITOs EBT project was approved in October 2010.
Partners 2011 9/2013 The NM Partners are working on securing a planning contractor. A

planning contractor should be selected in the summer of 2012.
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Oklahoma ITO New Planning Grant received in 2011. Six Oklahoma ITOs are
Partners 2011 9/2013 collaborating to pursue WIC EBT. WCD Is serving as the lead agency

for the Oklahoma ITOs. WCD has awarded a contract to Maximus to
conduct a cost and alternatives study by Summer 2013.
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